Weekly Newsletter

July 16, 2015 Rockfall Mitigation & Reconstruction ID PFH 26-1(1)
Highway 75 between mileposts 205.4 and 2006.7 at the “INNarrows”

Final base rock grading was completed this
week. Paving the roadway has begun. Next
week can expect finishing sculpted shotcrete
over the face of the MSE Walls, as well as
shotcrete staining.

Public traffic can expect minor delays up to
15 minutes throughout the day. The project
is open to two-lane traffic, over gravel roads,
during non-working hours and over the
weekends. There is no night shift currently
scheduled. The work shift is sunrise to sun-
set.

There is no Saturday work scheduled for
the rest of the summer.

Knife River paving the project.

Road Closure Information Contact Information:

Todd Butikofer, Project Manager
Week of July 19, 2015 Federal Highway Administration
Questions/Comments:

Phone: (208) 838-2618
Up to 15-minute delays this week. FAX: (208) 238-2616
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